IOWA DEPARTMENT OF NATURAL RESOURCES
ADMINISTRATIVE CONSENT ORDER

IN THE MATTER OF: CONSENT AMENDMENT TO
ADMINISTRATIVE CONSENT
CITY OF MARSHALLTOWN ORDER

2013069

Wastewater Facility No. 6-46-69-0-01

NO. 2012-WW-01-A1

To:  City of Marshalltown
Honorable Mayor and Council
City Hall
24 North Center Street
Marshalltown, Iowa 50158

Administrative Consent Order No. 2012-WW-01 (Order) was issued by the Towa
Department of Natural Resources (Department) on January 10, 2012. The Department
received a request from the City of Marshalltown (City) for a revised construction
schedule on July 23, 2012. The parties have agreed to the following consent amendment
to the Order (Amended Order), which grants the requested changes to the construction
schedule.

1. Section LII. STATEMENT OF FACTS is amended by the addition of new paragraphs
9-12, '

9. The City submitted a progress report dated July 13, 2012 concerning compliance
with the Order. In the progress report the City requested that certain paragraphs in the
Order be amended.

10. Section V.3.A. required the City to evaluate the information from the CH2ZM Hill
report concerning modeling of the collection system and the identification of arcas of the
sewer system with limited capacity during rainfall events. The City agreed in the Order
to evaluate those limitations and determine the lines that need to be enlarged or drainage
areas that need additional I/I removal or both. This paragraph of the order required the
City to hire a consultant and have a facility plan/ preliminary engineering report
(FP/PER) prepared and submitted to the Department by December 31, 2011. The work
and evaluation required by this paragraph was completed by December 11, 2011,
submitted to the Department and has been reviewed by the Department.

11. The City requested an amendment to Section V.3.B. Under Section V.3.B., the City
was required to complete TV inspection work identified in Section II1. Paragraph 8.D in
the Order and the evaluation of pipe limitation issues required by Section V.3.A, and to
submit a report to the Department concerning such measures by December 15, 2011, The



July 13, 2012 progress report stated that the repott on pipe enlargement and TV work was
completed on December 12, 2012, Section V.3.B also required the City to review video
tapes and smoke testing reports and submit a report to the Department concerning this
review by June 15, 2012. The July 13, 2012 progress report noted that the project under
this paragraph involves a review of and description 170,000 feet of sewer line that had
been TV inspected and 150,000 feet of sewer line that had been smoke tested. The City
requested an extension of this requirement to June 15, 2013, That extension request is
granted by this Amended Order.

12. The City requests an amendment to V.3.C.2 to adjust the CIPP lining amount to
30,000 feet minimum, The original amount of 60,000 linear feet was based on
preliminary information and was used as basis for a CDBG Grant that was not awarded to
the City. The original number of manholes to rchabilitate was 210. After review of the
manholes and pipe video it was determined that 30,000+ feet of pipe need to be lined and
250 manholes need to be lined and have chimney seals installed. Pipes needing CIPP
lined are in poor structural condition, have tree root infestation, have leakage, and are of
concrete material subject to corrosion. All 6 inch lines will have CIPP lining. The City
requests an extension to December 31, 2012 to submit the final plans and specifications
for the permit and to April 15, 2013 to bid the project. The construction start date is not
specified. The original completion date of June 30, 2014 has been changed to August 30,
2014. That extension request is granted by this Amended Order.

13. The City has submitted 60% plans for the West Interceptor in accordance with the
Consent schedule. The City is moving through final design, permitting, and property
acquisition for the project. The project is in the floodplain of the Iowa River and is
adjacent to many residential properties. The City is encountering issues with wetlands in
the floodplain that have to be resolved with the Corp of Engineering and IDNR. In
addition the residential neighborhoods are requesting alternate routes be reviewed in
order to minimize impact of the project on residential property values. The Corp of
Engineers has requested an archeological survey of a portion of the route that cannot be
started until ground thaws in the spring. The City is requesting a change to the schedule
in V.3.D.2.¢/d. The City is requesting the project’s FP/PER be changed from December
31, 2012 to June 30, 2013. The project’s bid date and construction schedule will be
approved by the Department’s Project Manager. That extension request is granted by this
Amended Order, - o

14, The City retained an engineering consultant to conduct a preliminary study of the
costs of various alternatives outlined in the Facility Plan for the East Interceptor Project.
The schedule for work concerning the East Interceptor Project was included in Section
V.3.D.2. of the Order. The City Council decided not to obtain waivers for a flow
equalization tank for the project. The City Council instead chose to upgrade the Turner
Street Pump Station and install a force main from Turner Street to the new WWTF flow
equalization basin. A route was chosen by the City for the force main. The two projects
will consist of an upgrade to the Turner Street Pump Station and construction of the force
main from Turner Street to the new WWTF flow equalization basin. The City’s July 13,
2012 progress report requested a revision to Paragraph V.3.D.2.a.- f of the Order



concerning the completion dates for the milestones in the East Interceptor Project. The
request to revise the schedule in Section V.3.D.2.f for the East Interceptor Project is
granted.

2. Section IV, CONCLUSIONS OF LAW remains in effect.

3. Section V. ORDER is amended by rescinding the following portions of this section and
replacing them with new paragraphs. The remainder of Section V. ORDER remains in
effect.

A. Paragraph 3.B.- The second sentence of Paragraph 3.B. is rescinded and replaced
by the following: The City will review video tapes and smoke testing reports and
submit a report to the Department concerning this review by June 15, 2013,

B. Paragraph 3.D.2.a.- f- In paragraph 3.D.2.f. of the Order, it was acknowledged
that this paragraph of the Order could need future revision. Pursuant to the July
13, 2012 progress report, the City requested that this paragraph be revised.
Paragraph 3.D.2.a.- . of the Order is rescinded and replaced by the following
paragraph 3.D.2.a.- . concerning the East Interceptor Project:

a. The City agrees to submit a revised Facility Plan for the East
Interceptor Project to the Department by October 15, 2012,

b. The City agrees to submit a Preliminary Construction permit
Application, including Plans, Specifications, and Application
Schedules, for the Fast Interceptor Project at the 60 % completion
stage to the Department by February 28, 2013.

c. The City agrees to submit final complete Plans and Specifications, the
Construction Permit Application, and any Construction Permit
Application Schedules not. previously submitted for the East
Interceptor Project to the Department by June 30, 2013,

d. The City agrees to bid the East Interceptor Project by August 30, 2013,

e. The East Interceptor Project is to be completed in accordance with the
schedule approved by the Department’s Project Manager.

3. Section VI. PENALTY remains in effect,
4, Section VIII. NONCOMPLIANCE is rescinded and replaced by the following,

Compliance with Paragraph 3 of this Amended Order pettaining to Section V. of
the Order and the portion of Section V. of the Order not amended constitutes full
satisfaction of all requirements pertaining to the violations described in the Order.
Failure to comply with the Order, as amended by this Amended Order, may result in
issuance of an administrative order with a penalty or referral to the Attorney General to
obtain injunctive relief and civil penalties pursuant to Jowa Code section 455B.191. The
Department reserves the right to elect to issue an administrative order or to refer further
violations of this order to the Attorney General.



5. Except as amended herein, all other provisions of the Order remain in full force and
effect.

For questions contact:

Diana L. Hansen

Staff Attorney

Towa Department of Natural Resources
502 East 9" Street

Des Moines, lowa 50319

Phone (515) 281-6267
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City of Marshalltown- (Copy to Central Office Records File 6-46-69-0-01), Tom
Atkinson- Field Office No. 5, Wastewater Construction Permits Section, Diana L.
Hansen- Legal Services Bureau, US EPA Region VII,



